REVISION: REV C

CLCS MASTER PROJECT SCHEDULE (5 Year)

(shown in Fiscal Years) 10/14/97

6 [ 1997 [ 1998 1999 [ 2000 [ 2001 20
ID_| Main Headings | Task Name Finish Ownership org Q3 qQua | QrifQr2[Qr3|Qra | QrifQr2/Qra/Qra [ QrifQr2[Qr3 Qra Qi Qrz2|Qr3 Q4| QrifQr2/Qr3|Qr4 Quifaq2
1 Go-Ahead 6/14/96 Hart DP| ¢ Go-Ahead
2 Pre Phase A Adv Studies (LURT) 6/14/96 Lougheed DP-2 [ ] PrePhase A Adv Studies (LURT)
3 Phase A Prelim Analysis (60-Day Team) 8/23/96 Lougheed DP-2 [ ] Phase A Prelim Analysis (60-Day Team)
4 Prelim Non-Advocate Review 9/20/96 Hart DP @ Prelim Non-Advocate Revie
5 Start-up Funding Approved 10/9/96 Hart DP @ start-up Funding Approved
6 Project CR Approved 12/19/96 Hart DP @ Project CR Approve:
7 HMF Working Set Drawings 10/1/97 Fougnie DP-3 v HMF Working Set Drawings
8 App S/W HMF Pathfinder 9/26/97 Bryant DP-5 @ HVF Pathfinder
9 App S/W HMF - Monitor Only 3/27/98 Bryant DP-5 \/ HMF - Monitor Only
10 App S/W Demo Auto Cmd and Ctrl - HMF 9/25/98 Bryant DP-1 \/ Demo Auto Cmd and Ctrl - HMF
1 App S/W Demo Man/Auto Cmd/Cntrl - Orb PU (Model) 9/25/98 Bryant DP-5 v Demo Man/Auto Cmd/Cntrl - Orb PU (Model)
12 App S/W Demo Manual Cmd/Cntrl - Orb PU (OPF) 3/26/99 Bryant DP-5 v Demo Manual Cmd/Cntrl - Orb PU (OPF)
13 App S/W Demo Man/Auto Cmd/Cntrl - Orb PU (Flight H/W) 3/26/99 Bryant DP-5 v Demo Man/Auto Cmd/Cntrl - Orb PU (Flight H/W)
14 App S/W Monitor Orbiter Power-Up Stationkeeping (OPF) 3/26/99 Bryant DP-5 v Monitor Orbiter Power-Up Stationkeeping (OPF)
15 App S/W Monitor Orbiter Up-Mission Processing (UMPS) 3/26/99 Bryant DP-5 \/ Monitor Orbiter Up-Mission Processing (UMPS)
16 App S/W Demo Auto Cmd/Cntrl - Orb PU (OPF) 9/24/99 Bryant DP-5 \/ Demo Auto CmdiCntrl - Orb PU (OPF)
7 App S/W Demo Manual Cmd/Cntrl - Orb Up-Mission Proc (UMF  9/24/99 Bryant DP-5 \/ Demo Manual Cmd/Cntrl - Orb Up-Mission Proc (UMPS)
18 App S/W Monitor Man/Auto Orbiter Power-Up (PAD) 9/24/99 Bryant DP-5 \/ Monitor Man/Auto Orbiter Power-Up (PAD)
19 App S/W Demo Auto Cmd/Cntrl - Orb Up-Mission Proc (UMPS)  3/24/00 Bryant DP-5 v Demo Auto Cmd/Cntrl - Orb Up-Mission Proc (UMPS)
20 App S/W Monitor Man/Auto Cmd/Cntrl - Orb PU (VAB) 3/24/00 Bryant DP-5 \/ Monitor Man/Auto Cmd/Cntrl - Orb PU (VAB)
21 App S/W Monitor Man/Auto Cmd/Cntrl - Pad Validation 3/24/00 Bryant DP-5 \V/ Monitor Man/Auto Cmd/Cntrl - Pad Validation
22 App S/W OPF Application S/W Validated 3/24/00 Bryant DP-5 v OPF Application S/W Validated
23 App S/W PAD Application S/W Validated 7/15/00 Bryant DP-5 \/ PAD Application S/W Validated
24 App S/W Monitor Man/Auto Cmd/Cntrl - Pad Processing Ops 9/29/00 Bryant DP-5 \/ Monitor Man/Auto Cmd/Cntrl - Pad Proc
25 App S/W Support Launch Processing Operations 12/1/00 Bryant DP-5 \/ support Launch Processing Operat
26 App S/W Monitor Man/Auto Cmd/Cntrl -Facilities Control for CC  9/28/01 Bryant DP-5 \/ Monitor Ma
27 App S/IW LCC-X Ready for SLWT Test 9/26/97 Clements DP-3 @LCCX Ready for SLWT Test
28 App S/IW Demo Auto Cmd/Cntrl - Tanking Ops 9/29/00 Bryant DP-5 \/ Demo Auto Cmd/Cntrl - Tanking Ops
29 Capabilities SIM - Project Re-Baseline 2/1/97 Estes DP-5 @ SIM-Project Re-3aseline
30 Capabilities SIM - Model Databank and Model Translator 4/29/97 Estes DP-5 \} SIM-Mod3l Databank and Model Translator
31 Capabilities SIM - Model and Procedure Translator (Release 2) 6/13/97 Estes DP-5 m SIM - Model and Procedure Translator (Release 2)
32 Capabilities GIM Remote Access Demo 6/26/97 Clements DP-3 \/_@ GIMRemote Access Demo
33 Capabilities GIM First Art. Acceptance @ KSC 7122/97 Clements DP-3 @ GIN First Art. Acceptance @ KSC
34 Capabilities SIM - Remote Term Model/Procedure Execution (Rele  8/11/97 Estes DP-5 ‘5| - Remote Term Model/Procedure Execution (Release 3)
35 Capabilities SIM - Data Logging, Logging Reduction (Release 4) 10/2/97 Estes DP-5 ‘. SIM - Data Logging, Logging Reduction (Release 4)
36 Capabilities SDC - Limited Production Support 10/6/97 Carr USK-515 Q SDC - Limited Production Support
37 Capabilities SDC - Prelim End-to-End Verif Complete 10/24/97 Carr USK-515 %/ sDC - Prelim End-to-End Verif Complete
38 Capabilities SDC - SNO Backup Capable 10/31/97 Carr USK-515 \/ SDC - SN0 Backup Capable
39 Capabilities GIM First Art. Demo @ Lockheed Sanders (Nashua, M 10/31/97 Clements DP-3 V GIM First Art. Demo @ Lockheed Sanders (Nashua, NH)
40 Capabilities SIM - Real-Time Model/Procedure Execution (Releast 11/7/97 Estes DP-5 \Z\/ SIM - Real-Time Model/Procedure Execution (Release 5)
41 Capabilities SIM - Model and Procedure Non-CCMS Graphics 12/18/97 Estes DP-5 v SIM - Model and Procedure Non-CCMS Graphics
42 Capabilities GIM H/W Ready to Ship 1/26/98 Clements DP-3 \/ GIMHMW Ready to Ship
43 Capabilities SIM - Model Execution with CCMS MDM and PCM Dz 3/6/98 Estes DP-5 \/ SIM-Model Execution with CCMS MDM and PCM Data
44 Capabilities SIM - Simulation Release to Validation 5/5/98 Estes DP-5 \/ SIM-Simulation Release to Validation
45 Capabilities SDC - Phase | Installation Complete 7/1/98 Carr USK-515 \/ sDC-Phase I Installation Complete

Release C1=COTS, Release 1; E1 = Console Enclosures;

G1 = Gateways; etc.
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REVISION: REV C

CLCS MASTER PROJECT SCHEDULE (5 Year)

(shown in Fiscal Years)

10/14/97

D Main Headings | Task Name

46 Capabilities

47 Capabilities

48 Capabilities

49 Capabilites SDC - ORR

50 Capabilities

51 Capabilities

52 Capabilities

53 Capabilities

54 Capabilities

55 Capabilities

56 Capabilities

57 | Capabilities DBSAFE Production Release

58 | Decisions/Def
' 59 | Decisions/Def Application S/W Tools Selected
| 60 |Decisions/Def
' 61 |Decisions/Def

62 | Decisions/Def

63 Deliveries

64 Deliveries

65 Deliveries

66 Deliveries

67 Deliveries

68 Deliveries

69 Deliveries

70 Deliveries

71 Deliveries

72 Deliveries RLV DELIVERY

73 Facility Mile

74 Facility Mile

75 Facility Mile

76 Facility Mile SDE-2 Functional

7 Facility Mile

78 Facility Mile

79 Facility Mile

80 Facility Mile

81 Facility Mile

82 Facility Mile

83 Facility Mile

84 Facility Mile

85 Facility Mile

86 | Manifest Mile OV-104 at OMDP

87 | Op Facilities

88 | Op Facilities
89 | Op Facilities

9 | Op Facilities

V Remove Equip for LCC-2 Dual Flow

6 [ 1997 [ 1998 1999 [ 2000 [ 2001 20

Finish Ownership org Q3 qQua | QrifQr2[Qr3|Qra | QrifQr2/Qra/Qra [ QrifQr2[Qr3 Qra Qi Qrz2|Qr3 Q4| QrifQr2/Qr3|Qr4 Quifaq2
SDC Release P1 H/W Installed & Activated 9/18/98 Carr USK-515 \/ SDC Release P1 HW Installed & Activated
SDC - End-to-End Verif Complete 10/24/98 Carr USK-515 v SDC - End-to-End Verif Complete
SIM - End-to-End Verification Complete 10/24/98 Estes DP-5 \/ SIM-End-to-End Verification Complete

10/30/98 Carr USK-515 \/ sbc-OorRR

SIM - Simulation Release to Production 10/30/98 Estes DP-5 \/ SIM-simulation Release to Production
SDC - Operational 10/31/98 Carr USK-515 \/ sbc - Operational
SIM - Full Support to CLCS 10/31/98 Estes DP-5 v SIM - Full Support to CLCS
SIM - User Transition Complete for CDS 12/1/98 Estes DP-5 v SIM - User Transition Complete for CDS
CDS Decommissioned 1/31/99 Carr USK-515 \/ cDs Decommissioned
SDC - Phase Il Installation Complete 7/5/199 Carr USK-515 \/ SDC-Phase Il Installation Complete
SDC - CLCS Data Store ORR 10/1/99 Carr USK-515 v SDC - CLCS Data Store ORR

8/15/00 Carr USK-515 \/ DBSAFE Production Release
Drawing Tools Selected 3/7/197 Wilhelm DP-3 ‘ Drawing Tools Selected

4/23/97 Bryant DP-5 A Application S/W Tools Selected
CM Tools Selected 4/28/97 Lougheed/Wilhelm/Bryant JP-2/DP-4/DP-5 @ CM Tools Selected
Problem Report Tracking Tool Selected 6/30/97 Lougheed/Wilhelm/Bryant >P-2/DP-4/DP-5 @ Problem Report Tracking Tool Selected
Display Tools Selected 6/30/97 Wilhelm DP-4 @ Display Tools Selected
JUNO DELIVERY 3/31/97 Delivery Manager USK-210 ‘ JUNO DELIVERY
REDSTONE DELIVERY 10/10/97 Delivery Manager USK-210 K7 REDSTONE DELIVERY
THOR DELIVERY 3/27/98 Delivery Manager USK-210 v THOR DELIVERY
ATLAS DELIVERY 9/25/98 Delivery Manager USK-210 VATLAS DELIVERY
TITAN DELIVERY 3/26/99 Delivery Manager USK-210 v TITAN DELIVERY
SCOUT DELIVERY 9/24/99 Delivery Manager USK-210 VSCOUT DELIVERY
DELTA DELIVERY 3/24/00 Delivery Manager USK-210 VDELTA DELIVERY
SATURN DELIVERY 9/29/00 Delivery Manager USK-210 V SATURN DELIVERY
NOVA DELIVERY 3/30/01 Delivery Manager USK-210 v NOVA DELIVERY

9/28/01 Delivery Manager USK-210 \/ RLVDELIV
SDE-1 H/W Installed @ EDL (Release C1, G1) 1/3/97 Fougnie DP-3 ’ SDE-1 H/W Installéd @ EDL (Release C1, G1)
LCC-X Early Start Console Inst. (Rel. C1, E1) 3/28/97 Clements DP-3 ‘ LCC-X Early: Start Console Inst. (Rel. C1, E1)
SDE-2 H/W Installed (Release C1, G1) 4/21/97 Fougnie DP-3 @ SDE-2 HVY Installed (Release C1, G1)

5/1/97 Fougnie DP-3 @ sDE-2Fuctional

SDE-1 Relocated to PCC 5/9/97 Fougnie DP-3 @ SDE-1 Relocated to PCC
SDE-3 H/W Installed (Release C1 + Misc.) 6/1/97 Bryant DP-3 @ SDE-3 HW Installed (Release C1 + Misc.)
SDE JSC H/W Installed & Activated (Rel. C1, G1) 6/13/97 Fougnie DP-3 m SDE JSC H/W Installed & Activated (Rel. C1, G1)
IDE-1 H/W Installed (Release C1, G1, E1) 6/30/97 Fougnie DP-3 vmgl H/W Installed (Release C1, G1, E1)
IDE-2 Functionality Established in OCR-1 9/25/98 Fougnie/Wilhelm DP-3/DP-4 v IDE-2 Functionality Established in OCR-1
IDE-2 H/W Inst. in LCC 2P10 (Rel. C2,E2,G2) 8/31/99 Brauer/Fougnie DP-1/DP-3 v IDE-2 H/W Inst. in LCC 2P10 (Rel. C2,E2,G2)
Relocate SDE-2 to LCC 2P10 9/24/99 Brauer/Fougnie DP-1/DP-3 v Relocate SDE-2 to LCC 2P10
IDE-1 Relocated to LCC 2P10 (Move H/W) 10/31/99 Brauer/Fougnie DP-1/DP-3 \/ IDE-1Relocated to LCC 2P10 (Move H/W)
SDE JSC Teardown 12/30/99 Fougnie DP-3 \/ SDE JsC Teardown

8/18/98 N/A PK [ ] ov-104atompP
SAIL - Old LPS Equip Relocated to Payload Bay Are:  4/10/97 Brauer DP-1 @ SAIL- 0ld LPS Equip Relocated to Payload Bay Area
OCR-1 Floor Plan Defined 10/7/97 Hart DP A\ Z E 7/ OCR-1 Floor Plan Defined
Network Architecture Defined 10/10/97 Lougheed DP-2 \/ Network Architecture Defined
Remove Equip for LCC-2 Dual Flow 11/3/97 Brauer DP-1

Release C1=COTS, Release 1; E1 = Console Enclosures;

G1 = Gateways; etc.
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LCC-1 Deactivation D

REVISION: REV C CLCS MASTER PROJECT SCHEDULE (5 Year) (shown in Fiscal Years) 10714197
6 [ 1997 [ 1998 1999 [ 2000 [ 2001 20
ID_| Main Headings | Task Name Finish Ownership org Qua[Qua|QuifQuz[Qua|Qua|QuilQuz[oua[Qua Qui|Qu2]Qua[qQua|QuiQuz2|Qu3|Qua|QrifQuz Qua|Qua QuilQu2]|
91 | Op Facilities LCC-2 Dual Flow Capable 11/21/97 Brauer DP-1 \/ Lcc-2bual Flow Capable
92 | Op Facilites LCC-4 Decommissioned 11/27/97 Brauer DP-1 \/ Lcc4 Decommissioned
93 | Op Faciliies HMF - Ready for H/W 11/28/97 Brauer DP-1 \/ HMF - Ready for HW,
94 | Op Facilites CCS - Requirements Defined 12/1/97 Wheeler/Lougheed PK/DP-2 \Z __\/ cCs-Requirements Defined
o5 | Op Facilites HMF - H/W Inst. & Activated (Rel. C1,E2,G2(-1)) 12/20/97 Fougnie DP-3 v HMF - H/W Inst. & Activated (Rel. C1,E2,G2(-1))
9 | Op Facilities CITE - Requirements Defined 1/5/98 Wheeler/Lougheed PK/DP-2 \V4 ____\/ CITE - Requirements Defined
97 Op Facilities SAIL - H/W Installation (Release C1, E2, G2(-1)) 2/26/98 Fougnie DP-3 SAIL - H/W Installation (Release C1, E2} G2(-1) D
L8 Op Facilites OCR-1 Set Drawings Released 3/27/98 Fougnie DP-3 \/ OCR-1 Set Drawings Released
99 | Op Facilities DFRC - Requirements Defined 5/31/98 Wheeler/Lougheed PK/DP-2 \/ DFRC - Requirements Defined
100 | Op Facilities SAIL - Available for S/W Development 6/1/98 Brauer/Fougnie DP-1/DP-3 \/ SAIL - Available for SIW Development
| 101 | Op Facilities HMF - HW Update (Release G2) 8/1/98 Fougnie DP-3 S/ HMF - W Update (Release G2)
102 | Op Facilies OCR-1 - H/W Inst. & Activated (Rel. C2, E2, G2) 9/1/98 Brauer/Fougnie DP-1/DP-3 \/ OCR-1- HW Inst. & Activated (Rel. C2, E2, G2)
103 | Op Facilities SAIL - H/W Upgrade (Release G2) 10/30/98 Brauer/Fougnie DP-1/DP-3 \/ SAIL - HW Upgrade (Release G2)
| 104 Op Facilites HMF- Ready for User Acceptance 12/30/98 Lougheed DP-2 \/ HMF- Ready for User Acceptance
105 | Op Facilities CITE - H/W Inst. & Rdy for Acceptance (Rel. C2, E2, (  2/1/99 Brauer/Fougnie DP-1/DP-3 \/ CITE - HW Inst. & Rdy for Acceptance (Rel. C2, E2, G2)
106 | Op Facilites HMF - LPS Decommissioned 5/25/99 Brauer DP-1 \/ HMF -LPS Decommissioned
L 107 Op Facilities CITE - Applications Test & Integration 3/6/00 Bryant DP-5 CITE - Applications Test & Integration[ ]
108 = Op Facilites CITE - ORR 3/6/00 Fleming DP-1 \/ CITE- ORR
109 | Op Facilites OCR-2 Floor Plan Defined 3/21/00 Wheeler/Lougheed PK/DP-2 \/ OCR-2 Floor Plan Defined
110 | Op Facilities CLCS Sust. Engr. Envrmt Estab. (2P10 or PCC) 6/30/00 Fougnie DP-3 \/ CLCS sust. Engr. Envrmt Estab. (2P10 or PCC)
111 | Op Facilies OCR-3 Floor Plan Defined 6/30/00 Wheeler/Lougheed PK/DP-2 v OCR-3 Floor Plan Defined
112 | Op Facilites CCS - Floor Plan Defined 6/30/00 Wheeler/Lougheed PK/DP-2 v CCS - Floor Plan Defined
13 Op Facilites OCR-1 - Applications Test & Integration 7/20/00 Bryant DP-5 OCR-1- Applications Test & Integration[ ]
114 | Op Facilites OCR-1- ORR 8/1/00 Fleming DP-1 \/ OCR1-ORR
115 | Op Facilites CITE - First CLCS Payload Flow 9/28/00 Wheeler PK CITE-First CLCS Payload Flow [ ]
| 116 | Op Facilities OCR-1 - Launch Capable 12/20/00 Wheeler PK 5/ OCR-1-Launch Capable
117 | Op Facilites OCR-1 - First CLCS Flow 12/20/00 Wheeler PK OCR-1-FirstCLCSFlow [ ]
118 | Op Facilities LCC-3 - Decommissioned 12/21/00 Brauer DP-1 \/ Lcc-3-Decommissioned
| 119 | Op Facilities OCR-2 - H/W Inst. & Activated (Rel. C3,E2,G2) 4/15/01 Brauer/Fougnie DP-1/DP-3 N/ OCR2-HW Inst. & Acti
120 | Op Facilites OCR-2 - ORR 4/15/01 Fleming DP-1 T/ OCR-2-ORR
121 | Op Facilites OCR-2 - Fully Operational 4/22/01 Wheeler PK \/ OCR-2-Fully Operation
122 Op Facilities LCC-2 - Decommissioned 4/23/01 Brauer DP-1 \/ Lcc-2-Decommission
123 | Op Facilies HMF - H/W Upgrade (Release C3) 5/1/01 Brauer/Fougnie DP-1/DP-3 \/ HMF - HW Upgrade (R
124 | Op Facilities SAIL - H/W Upgrade (Release C3) 6/30/01 Brauer/Fougnie DP-1/DP-3 \/ SAIL - HW Upgrad
125 Op Facilities CCS - H/W Inst. & Activated (Rel. C3, E2, G2) 8/31/01 Brauer/Fougnie Dp-1/DP-3 \/ ccs-HWin
126 | Op Facilies OCR-3 - H/W Inst. & Activated (Rel. C3,E2,G2) 8/31/01 Brauer/Fougnie DP-1/DP-3 \/ OcRr-3-HW
127 | Op Facilites OCR-3 - ORR 9/6/01 Fleming DP-1 Y/ OCR3-ORR
| 128 | Op Facilities CCS - ORR 9/6/01 Fleming DP-1 \/ ccs-orR
129 | Op Facilities OCR-3 - Fully Operational 9/13/01 Wheeler PK \/ OcR3-Full
130 | Op Facilities CCS - Fully Operational 9/13/01 Wheeler PK \/ ccs-Fully
| 131 | Op Facilities CITE - LPS Decommissioned 9/14/01 Brauer DP-1 \/ ce-Lrs
132 | Op Facilities SAIL - LPS Decommissioned 9/14/01 Brauer DP-1 \/ SAL-LPsS
133 | Op Facilities LCC-1 Decommissioned 9/14/01 Brauer DP-1 \/ Lcc-1Deco
134 Op Facilites CCS - LPS Decommissioned 9/14/01 Brauer DP-1 \/ ccs-LpsD
135 Op Facilities LCC-1 Deactivation 9/28/01 Brauer DP-1

Release C1=COTS, Release 1; E1 = Console Enclosures; G1 = Gateways; etc.

Page 3

84K00008-001




REVISION: REV C CLCS MASTER PROJECT SCHEDULE (5 Year) (shown in Fiscal Years) 10124197
6 [ 1997 [ 1998 1999 [ 2000 [ 2001 20
ID_| Main Headings | Task Name Finish Ownership org QralQra QrifQr2[Qr3|Qra|QrifQr2 Q3| Qra [QrifQr2]Qra Qua Qi Qr2[Qr3 Q4 | QuiQu2/ Q3| Q4| Quifqr2]|
136 PMC Docs Program Management Plan Baselined 1/31/97 Fleming DP-1 ‘ Program Management Plan Baselined
137 PMC Docs Project Plan (Includes Risk Assessment) Baselined 1/31/97 Fleming DP-1 @ Project Plan (Includes Risk Assessment) Baselined
138 PMC Docs System Test Plan Baselined 3/28/97 Lougheed DP-2 @ System Test:Plan Baselined
139 PMC Docs System Description Document Baselined 4/23/97 Lougheed DP-2 @ System Description Document Baselined
140 PMC Docs Life Cycle Cost Analysis Baselined 5/9/97 Hurt DP @ Life Cyclé Cost Analysis Baselined
141 PMC Docs System Level Specifications Baselined 6/26/97 Lougheed DP-2 \/_@ system Level Specifications Baselined
142 | Proj Reviews Platforms and Networks HSRs Complete (Release Cz ~ 5/1/98 Fougnie DP-3 v Platforms and Networks HSRs Complete (Release C2)
| 143 Proj Reviews Shuttle Element "No Impact" Assurance Review 6/20/00 Hart DP v Shuttle Element "No Impact” Assurance Review
144 Proj Reviews Platforms and Networks HSRs Complete (Release Cz 12/15/00 Fougnie DP-3 \/ Platforms and Networks HSRs Co
145 | Proj Reviews Acquisition Strategy Meeting 1/31/97 Hart DP @ Acquisition Stratagy Meeting
146 | Proj Reviews CLCS PMC Established 2/10/97 Hart DP @ CLCS PMC Established
147 | Proj Reviews Arch. Baseline Review 4/23/97 Lougheed DP-2 @ Arch. Baseline Review
148 | Proj Reviews Non Advocate Review 6/20/97 Hart DP @ Non Advocate Review
149 | Proj Reviews Console Enclosure Hardware Spec Review (HSR) (Re 11/26/97 Clements DP-3 vy Console Enclosure Hardware Spec Review (HSR) (Release E2)
150 | Proj Reviews Gateway H/W Hardware Spec Review (HSR) (Relez  1/15/98 Fougnie DP-3 v Gateway H/W Hardware Spec Review (HSR) (Release G2)
151 | Proj Reviews Project Plan Review (PPR) 5/1/98 Fleming DP-1 v Project Plan Review (PPR)
152 | Proj Reviews Project Plan Review (PPR) 4/15/99 Fleming DP-1 v Project Plan Review (PPR)
153 | Proj Reviews Project Plan Review (PPR) 4/15/00 Fleming DP-1 v Project Plan Review (PPR)
154 | Proj Reviews Project Plan Review (PPR) 4/15/01 Fleming DP-1 v Project Plan Review (PP
185 | System S/W Initial System Communications Complete 3/31/97 Wilhelm DP-4 @ nitial Systerh Communications Complete
156 | System S/W Initial Sys & User Displays Receiving Shuttle Data 3/31/97 Wilhelm DP-4 @ initial Sys & User Displays Receiving Shuttle Data
157 | System S/W System Development Environment On-Line 3/31/97 Wilhelm DP-4 @ System Devélopment Environment On-Line
158 | System S/W GSE Commanding Demo 9/26/97 Bryant DP-5 @ GSE Commanding Demo
159 | System S/W Super Lightweight Data & Displays Functional 9/26/97 Clements DP-3 @super Lightweight Data & Displays Functional
160 | System S/W Initial System Commanding Complete 9/26/97 Wilhelm DP-4 @ nitial System Commanding Complete
161 | System S/W Basic System Fusion Operating 9/26/97 Wilhelm DP-4 @ Basic System Fusion Operating
162 | System S/W Basic System Load & Initialization Provided 9/26/97 Wilhelm DP-4 @zasic System Load & Initialization Provided
163 | System S/W Basic System Data Bank Available 9/26/97 Wilhelm DP-4 @zasic System Data Bank Available
164 | System S/W Basic Test Build Provided 9/26/97 Wilhelm DP-4 @sasic Test Build Provided
165 | System S/W Basic System Build Provided 9/26/97 Wilhelm DP-4 @ zasic System Build Provided
166 | System S/W Basic Constraint Management Operating 3/27/98 Wilhelm DP-4 v Basic Constraint Management Operating
167 | System S/W Initial End-ltem Management Operating 3/27/98 Wilhelm/Bryant DP-4/DP-5 \/ Initial End-ltem Management Operating
168 | System S/W S/W Portability Demonstrated (Release C2) 5/1/98 Wilhelm DP-4 v S/W Portability Demonstrated (Release C2)
169 | System S/W DBSAFE Initial Operations 5/1/98 Wilhelm DP-4 \/ DBSAFE Initial Operations
170 | System S/W Initial System Redundancy Functional 6/30/98 Wilhelm DP-4 \/ Initial System Redundancy Functional
171 | System S/W End ltem Manager Phase Il Operational 9/25/98 Wilhelm/Bryant DP-4/DP-5 \/ End item Manager Phase Il Operational
172 | System S/W System Redundancy Management 3/26/99 Wilhelm DP-4 v System Redundancy Management
173 | System S/W System Support Software and Services 3/26/99 Wilhelm DP-5 V System Support Software and Services
174 | System S/W System Support Software and Services 9/24/99 Wilhelm DP-4 \/ System Support Software and Services
175 | System S/W System Support Software and Services 3/24/00 Wilhelm DP-4 \/ System Support Software and Services
176 | System S/W System Support Software and Services 9/29/00 Wilhelm DP-4 \/ System Support Software and Services
177 | System S/W System Support Software and Services 3/30/01 Wilhelm DP-4 \/ system Support Software
178 | System S/W System Support Software and Services 9/28/01 Wilhelm DP-4 v System Su
Release C1=COTS, Release 1; E1 = Console Enclosures; G1 = Gateways; etc. 84K00008-001
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